COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 23/ 2021

ESTI MATE SUMVARY 15: 16: 02
CONTI D: C21863 ESTI MATE NO: 0008 FI NL SPEC YR: 2005
PCN: 21863- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 93.0 DAYS TINE ALLOW 93 WORK DAYS
I-25: SH 14 N CABLE GUARDRAIL I N LARI MER AND WELD COU PERCENT TI ME:  100. 00 ORI G TI ME ALLOW 75 WORK DAYS
PRQIECT NO FSA0253- 258
|-25: FORT COLLINS NORTH CABLE
NAVE OF ROAD:
PRQIECT COUNTI ES: LARI MNER
CONTRACTOR:
SCOTT CONTRACTI NG | NC. PAY PERI OD ENDI NG 02/ 23/ 2021 DATE TI ME STARTED 04/09/2020
9200 E. Mneral Ave., Suite 400 DATE LET 12/ 19/ 2019 DATE WORK BEGAN 04/ 09/ 2020
DATE AWARDED 12/ 27/ 2019 DATE TI ME SToPPeD 10/ 28/2020
DATE CONTRACT EXECUTED 01/10/2020 DATE ACCEPTED 10/ 28/ 2020
Cent enni al CO 80112 (303) 279- 0900 DATE NOTI CE TO PROCEED 04/ 09/ 2020
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJECT AMT: $ 4,389, 476. 90 PARTI Cl PATI NG $ 30, 150. 00 $ 0. 00
AWARD PRQJECT AMI:  $ 4,546, 548. 30 NON- PARTI Cl PATI NG 4,359, 326. 90 10, 482. 12
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 4,389, 476. 90 10, 482. 12
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,389, 476. 90 10, 482. 12
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0. 00 68, 198. 22
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 4,389, 476. 90 78, 680. 34
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0. 00
AMOUNT DUE 4,389, 476. 90 78, 680. 34
OTHER ADJUSTMENTS 0.00 0. 00
PAYNMENT DUE $ 78, 680. 34

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D: C21863 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 21863-BID ESTI MATE RUN 02/ 23/ 2021
PRQIECT FSA0253- 258 ESTI MATE NO 0008 15: 16: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD THI' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE
CAT NO0200 ROADWAY
0005 202-00035 Renpval of Pipe 47.000 47.000
LF 0. 000 0. 00
18. 80000 47.000 883. 60
0010 202-01300 *Renoval of End Anchorage 1. 000 1.000
EACH 0. 000 0. 00
532. 00000 1. 000 532. 00
0015 203-00010 Uncl assified Excavation (Conplete In Place) 6, 968. 000 6, 968. 000
cY 0. 000 0. 00
9. 80000 6, 968. 000 68, 286. 40
0020 203-01500 Bl adi ng 15. 000 15. 000
HOUR 0. 000 0. 00
161. 00000 15. 000 2,415.00
0025 207-00205  Topsoil 22,094. 000 22,094. 000
cY 0. 000 0. 00
3. 85000 22,094. 000 85, 061. 90
0030 208-00002 *Erosi on Log Type 1 (12 Inch) 1, 080. 000 1, 080. 000
LF 0. 000 0. 00
5. 35000 1, 080. 000 5,778.00
0035 208- 00035 *Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0. 00
4.75000 0. 000 0. 00
0040 208-00045 Concrete Washout Structure 5. 000 5. 000
EACH 0. 000 0. 00
4, 260. 00000 5.000 21, 300. 00
0045 208-00075 Pre-fabricated Vehicle Tracking Pad 0. 000 0. 000
EACH 0. 000 0. 00
13, 900. 00000 0. 000 0. 00
0050 208-00103 Renoval and Disposal of Sedinent (Labor) 25. 000 25. 000
HOUR 0. 000 0. 00
48. 40000 25. 000 1,210.00
0055 208-00105 Renoval and Disposal of Sedinment (Equipnent) 25. 000 25. 000
HOUR 0. 000 0. 00
145. 00000 25. 000 3,625. 00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

208- 00106

208- 00107

208- 00207

208- 00300

210- 00810

212-00032

212-00706

213- 00002

213- 00061

217-00020

507- 00725

C21863

21863-BI D
FSA0253- 258

| TEM
DESCRI PTI ON

ROADWAY

Sweepi ng (Sedi ment Renoval)

Renoval of Trash

*Er osi on Control

Managenent

Tenporary Berns

*Reset Ground Sign

Soi | Condi tioning

Seeding (Native) Drill

Mil chi ng (Weed Free Hay)

Ml ch Tackifier

Her bi ci de Treat nent

*Sl ope and Ditch Paving (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6. 000
HOUR
155. 00000
68. 000
HOUR
60. 10000
75.000
DAY
588. 00000
78, 860. 000
LF
0. 80000
5. 000
EACH
318. 00000
42. 400
ACRE
2, 860. 00000
42. 400
ACRE
955. 00000
42. 400
ACRE
1, 190. 00000
8, 500. 000
LB
3. 20000
0. 000
HOUR
127. 00000
78, 860. 000
LF

17.10000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6. 000
0. 000
6. 000

68. 000
0. 000
68. 000

75. 000
0. 000
75. 000

78, 860. 000
0. 000
78, 860. 000

5. 000
0. 000
5. 000

42.400
0. 000
42. 400

42. 400
0. 000
42.400

42.400
0. 000
42. 400

8, 500. 000
0. 000
8, 500. 000

0. 000
0. 000
0. 000

78, 860. 000
0. 000
78, 860. 000
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ESTI MATE RUN 02/ 23/ 2021

.00
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.00
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.00
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15:16: 02

AMOUNT

930.

4, 086

44,100

63,088

1, 590.

121, 264

40, 492

50, 456

27, 200

1, 348, 506

00

80

00

00

00

00

00

00

00

.00

00



CONTI D: C21863 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21863-BI D ESTI MATE RUN 02/ 23/ 2021
PRQJECT: FSA0253- 258 ESTI MATE NO 0008 15: 16: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 606- 00301 *Cuardrail Type 3 (6-3 Post Spacing) 174. 000 174. 000
LF 0. 000 0. 00
42. 40000 174. 000 7,377.60
0120 606- 02005 *End Anchorage (Fl ared) 1. 000 1. 000
EACH 0. 000 0. 00
3, 050. 00000 1.000 3, 050. 00
0125 606-20013  *Tensioned Cable Barrier (TL-3) 77, 090. 000 77,090. 000
LF 0. 000 0. 00
21. 20000 77,090. 000 1, 634, 308. 00
0130 606-21010 *End Anchorage (Tensioned Cable Barrier) 46. 000 46. 000
EACH 0. 000 0. 00
6, 970. 00000 46. 000 320, 620. 00
0131 900-00006  Added Item (Dollar)/ - 10, 664. 100 - 10, 664. 100
DOL 0. 000 0. 00
1. 00000 -10, 664. 100 -10, 664. 10
0135 607-11525 Fence (Pl astic) 50. 000 50. 000
LF 0. 000 0. 00
1. 45000 50. 000 72.50
0140 612-00037 *Del i neator (Flexible) (Flat Munted) 25. 000 25. 000
EACH 0. 000 0. 00
127. 00000 25. 000 3,175.00
0145 612-00101  *Delineator (Drivable Concrete Installation) (Type I) 51. 000 51. 000
EACH 0. 000 0. 00
159. 00000 51. 000 8,109. 00
0150 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 4.000 4.000
EACH 0. 000 0. 00
318. 00000 4. 000 1,272.00
0155 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 1. 000 1. 000
EACH 0. 000 0. 00
573. 00000 1. 000 573. 00
0160 625-00000  *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00

95, 500. 00000 1. 000 95, 500. 00



CONTI D

ROADWAY

CAT NO0200

0165 626- 00000

0170

626- 01114

0175

630- 00007

0180

630- 00012

0185

630- 80341

0190

630- 80342

0195

630- 80343

0200

630- 80344

0205

630- 80355

0210

630- 80358

0215 630-80360

C21863

21863-BI D
FSA0253- 258

| TEM
DESCRI PTI ON

*Mobi | i zati on

*Public Information Managenent

(Tier 1V)

*Traffic Control

I nspection

*Traffic Control

Management

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel

Size O

*Construction Traffic Sign (Special)

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

1. 000

150, 500. 00000

110. 000
DAY
82.80000
0. 000
DAY
229. 00000
105. 000
DAY
1, 340. 00000
4.000
EACH
63. 70000
35. 000
EACH
89. 10000
23. 000
EACH
95. 50000
50. 000
SF
19. 10000
0. 000
EACH
4, 460. 00000
2.000
EACH
1, 270. 00000
24.000
EACH

44.60000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

110. 000
0. 000
110. 000

0. 000
0. 000
0. 000

105. 000
0. 000
105. 000

3. 600
0. 400
4.000

31.500
3.500
35. 000

20. 700
2.300
23.000

45. 000
5. 000
50. 000

0. 000
0. 000
0. 000

1. 800
0. 200
2.000

21.600
2.400
24.000
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ESTI MATE RUN 02/ 23/ 2021

25

311.

219

95

254.

107

.00

.00

.00

.00

85

.00

15:16: 02

AMOUNT

150, 500

9,108

140, 700

254.

3,118

2,196

955.

2,540

1,070

00

00

.00

00

80

50

50

00

.00

00

40



CONTI D:

CAT NO0200

0220 630-80380

0225

630- 85020

0230

700- 70010

0235

700-70111

0240 700-70380

CAT NO0400

0245 620-00001

0250 620-00012

0255 620- 00020

C21863
21863-BI D
FSA0253- 258

| TEM
DESCRI PTI ON

ROADWAY

*Traffic Cone

*Mobi | e Attenuator

Revi si ons

Cont ract

F/' A M nor

Project First Program

F/ A Erosion Control

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 1)

Field Laboratory (C ass 2)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6
ESTI MATE RUN 02/ 23/ 2021

ESTI MATE NO. 0008 15: 16: 02
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
230. 000 207. 000
EACH 23.000 878. 60
38. 20000 230. 000 8, 786. 00
2.000 1. 800
EACH 0. 200 8, 590. 00
42, 950. 00000 2. 000 85, 900. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200  CURRENT AMT $ 4,359,326.90% 10, 482.12$ 4, 359, 326. 90
1. 000 1. 000
EACH 0. 000 0. 00
12, 850. 00000 1. 000 12, 850. 00
1. 000 1. 000
EACH 0. 000 0. 00
11, 600. 00000 1. 000 11, 600. 00
2.000 2.000
EACH 0. 000 0. 00
2, 850. 00000 2. 000 5, 700. 00
CAT 0400  CURRENT AMT $ 30, 150.00 $ 0.00$ 30, 150.00
PRQJECT TOTAL CURRENT AMI $ 4,389,476.90$ 10, 482.12$ 4, 389, 476. 90



